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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of August 2006.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

« Shipped 37 solution containers to Waste Management since the beginning of August bringing total
shipped to 401

e Completed clean-out of seven gloveboxes and hoods to low level waste criteria (for a total of 59)

e Completed demolition of 241-ZG, the last of the five ancillary buildings to be completed this fiscal year

e Completed cleaning of 241-Z D-7 pit floor

e Completed cleaning of 241-Z D-4 tank

e Continued 234-5Z roof repair

e Completed cleaning of high areas

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Retrieval and Transfer: K East Basin sludge vacuuming has completed 6,781 of 8,192 cubicles
(81 percent complete as of September 20, 2006). Vacuuming of the East Bay and Technical View Pit was
completed in August. Vacuuming has started in the North Loadout Pit (NLOP). From the west bay, 123
debris units were removed, and consolidation of small debris into baskets continues.

K West Basin: The Floor and Pit Sludge Removal (FPSR) Authorization Basis (AB) implementation was
completed, and support of K East Debris Removal and Sludge vacuuming continued.

Hose-in-Hose (HIH) Project: The last of 39 Construction Acceptance Tests (CATs) was completed.
Test reports for single booster station test and Integrated Acceptance Test (IAT) were issued, and the K
East container 102 lid, grating mod, and lances were installed.

Sludge Treatment Project (STP): The Retrieval and Transfer (R&T) Systems 60 percent design review
was completed, as was the Contractor Stabilization and Packaging System (CSAPS) 90 percent design
review. Additionally, the STP Project Execution Plan was issued; and implementation of recommendations
from Fluor Corporate HIH Lessons Learned Effectiveness Review continued (19 of 24 complete).
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and
Operate Waste Disposal Facility (PBS RL-0080)

Safety: The project received a certificate from DOE-HQ recognizing the project as a DOE Voluntary Protection
Program (VPP) STAR Site at the National VPP Conference.

Transuranic (TRU) Waste Program: Twelve shipments (104 cubic meters [m?] to the Waste Isolation Pilot
Plant (WIPP) were completed in August. A backlog of 415 m3 (134 payloads) of certified waste is available for
shipment as of August 31, 2006.

TRU Waste Retrieval: A total of 267 m3 of suspect TRU waste was retrieved in August, for a cumulative total
of 4,216 m3. The PI increment (balloon) of 4,200 m3 was met in August.

Mixed Low Level Waste (MLLW): The Project dispositioned 106 m3 of MLLW during August for a cumulative
total of 5,581 m3, versus the next Pl increment (balloon) of 5,600 m3 (due September 30, 2006). The third
increment (cumulative 4,890 m?3) of Tri-Party Agreement milestone M-91-42C was achieved in August.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

Well Drilling: All fifteen of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement
[TPA])-required Calendar Year (CY) 2006 wells that were reported on in June 2006 have been accepted by the
Washington State Department of Ecology (Ecology), and ten of the fifteen CY 2007 wells have been completed
and accepted by Ecology. Two additional CY 2007 wells have been drilled and are in the process of being
accepted. Drilling of one of the CY 2008 wells began in mid-August because it supports making a decision on
how to remediate the carbon tetrachloride contamination in the 200 West Area. Three wells were drilled in the
100-K area for the new pump and treat system that is planned to go into operation in December 2006 and an
existing pump and treat.

Cleaning up Chromium Along the River: In the 100-K Area, two major activities are in progress for
cleaning up chromium. A new pump and treat system is being constructed near the K West Reactor to address
a plume of contamination that recently reached the river. The treatment skid being manufactured offsite was
completed in August and is ready to be delivered to the site when construction of the building is complete. The
foundation of the building was poured the last week in August. In a separate action, drilling began on four new
wells to be used in the expansion of the pump-and-treat system that has been operating for nearly a decade at
another location in the 100-K Area. A contract was awarded for construction of the expansion building.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau Remediation Projects:

U Plant Waste Sites Remediation
« Removal of 200-W-42 vitrified clay pipeline (VCP) and other interferences
— Completed excavation of 200-W-42 pipe; 1398 cans (—18 ton each) transported to the
Environmental Restoration Disposal Facility (ERDF). Approximately 69 percent of these cans
are associated with lateral spread of contaminants for 200-W-42 VCP.
— Backfilled trench between U-8 and U-12 cribs ~100 percent using ERDF stockpiles
— Completed sampling of Phase Il Piping. Results expected to exceed maximum contamination
level (MCL) requiring additional analysis and actions

Closure Projects
e Completed additional radiological surveys for waste sites in 200-SW-2 Radioactive Landfills and
Dumps Group Operable Unit
e Completed small mammal and invertebrate sampling for the Central Plateau Ecological Risk Assessment
< Submitted Phase Il Ecological Sampling and Analysis Plan to RL for transmittal to the regulators for approval
e Submitted 216-A-4 Sampling and Analysis Plan to RL for review and transmittal to EPA for review.

D&D Projects:
e As of September 11, 2006, completed demolition of five miscellaneous 200-E buildings

Reliability Projects:

e Project L-573, “Infrastructure Footprint Reduction and Consolidation”
— Completed shop construction on August 26, 2006
— Awarded contract July 21, 2006

< Radio Fire Alarm Reporting (RFAR) Replacement Project
— Completed installation of transceivers and receivers on August 24, 2006

Nuclear Facility D&D, FFTF (PBS RL-0042)

e Fuel Interim Decay Storage (IDS) Sodium Drain: Preparations for draining the last of the FFTF bulk
sodium, contained in the Interim Decay Storage (IDS) vessel and associated auxiliary systems, continue.
One hundred and six (of 108) Core Component Pots (CCPs) have been removed from the IDS vessel.

e Fuel Offload: Activities continue in support of T-3 cask recertification. T-3 No. 1 is ready for reassembly. A
determination as to the acceptability of current O-rings was completed.
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Current Issues

K Basins Project

K East Sludge Vacuuming: Progress in K East sludge vacuuming was slowed by small debris entrained in the

sludge and a decrease in visibility. Mitigation actions taken included:

e Manufacture and use of different end effectors in areas containing small entrained debris/heavy sludge;

e Consultation and implementation of Water Quality Team recommendations on flocculent injection system
usage and sand filter back flush rotations to manage visibility;

e Continued utilization of resources from K West to assist in maneuvering/relocating equipment in basin
bays/pits to maximize vacuuming operations time;

* Revision to debris removal strategy; and

e Maintenance of spare parts.

Sludge Transfer — HIH Testing: Construction turnover/Integrated Test Plan (ITP) progress was slower
than planned. Mitigation actions taken included:

< Retention of engineering resources to expedite correction of deficiencies;

< Additional resources to ensure proper work package closeout; second shift and improved coordination of
test sequencing (learning curve);

Plans for conducting the remaining CATs (second shift) in parallel with ITP progress on day shift;
Conduct of Operations (ConOps) mentor reviews of planned process and procedure (three-point
communication mentors, installed dedicated phone service line);

FH HIH support team reviewing readiness preparations and construction acceptance records (and others as
identified);

Emergency Preparedness Drills (with positive results); and

Judicious use of overtime and second shift coordination.

Sludge Treatment Risk Mitigation: There has been a negative impact resulting from RL’'s withdrawal of
early procurement authority. Mitigating actions taken included:

< Re-planning per DOE direction to reduce risk (procurements tied to PDSA approval) and submittal of Baseline
Change Request (BCR) RL-012-016 to DOE documenting cost and schedule impacts;

Submittal of early procurement requests for Mobile Solidification System (MOSS) (approved) and the Assay
system;

Change to two-step PDSA (Revision 0 for CSAPS and Revision 1 for Handling and R&T systems);

Refined construction schedule; and

Continued engagement between FH and DOE senior management.

Delays in the CSAPS design completion have been driven by delayed completion of Hazards Analysis/Control

Decisions, their impacts on British Nuclear Group America (BNGA) design, and the complexity of design.

Mitigating actions taken included:

< Deviation Notice (DN) S-06-066 and BCR RL-012-014 documenting realization of identified risk submitted to
FH Change Control Board;

e Continued focus on Integration of BNGA engineering and FH Safety Basis efforts;

< Prompt design issue identification and resolution, and timely FH review of submittals consistent with FH STP
design review plans;

< Holding an FH/BNGA engineering focus alignment meeting; and

e Continued engagement between FH and BNGA senior management.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and
accomplish work through enhanced work planning. Safety and health statistical data is presented below.
The safety charts are reported according to Occupational Safety and Health Administration (OSHA)
standards.

Total OSHA Recordable Case Rate:

CY 2006 = 0.93
, OSHA Recordable Case Rate FY 2006 = 0.79
CY =0.93 . .
6 -
FY = 0.79 There were five confirmed

OSHA Recordable Cases during

g Goal = 0.70 -
5 Avg = 0.83 oa August, raising the FY rate to
4 (Sep 03 - Mar 04) 0.79. The injuries were mostly
strains and sprains, but one
3 injury involved a foreign body in
the eye.

j /\7\/\ 2
T A

Jan-03
Jan-04
Jan-05
Jan-06 |

OSHA Days Away From Work (DAFW) Case Rate:

0Days Away From Work Cgée Rate

Safe Hours = 871,798 ’)
CY =0.14 CY 2006 = 0.14
FY =0.13 FY 2006 = 0.13

1

No Days Away from Work

Avg =0.10 (DAFW) injuries were reported
(Feb 01 - Jul 03 in August; however the case
rate remains well above the
fiscal year goal of 0.0.
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Safety Overview, continued

First Aid Case Rate:

. First Aid Case Rate CY 2006 = 8.96
FY 2006 = 8.12

14 -

12 | There were 58 first aid cases

reported during the month,

10 - u primarily due to strains/sprains
8 | and insect bite/sting injuries (not
6 | unusual in summer).

4 .

5 | Avg =6.3

(Sep 05 -Jan 06)
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Days Away Restricted/Transferred Case Rate:

DART Case Rate

4 CY 2006 = 0.36
CY =0.36
FY = 0.31 FY 2006 = 0.31
3 - Goal = 0.18
Avg = 0.15 The current FH DART case rate,
(Oct 04 - Apr 05) at 0.31 per 200,000 hours
5 worked, is significantly above

the goal of 0.18.
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FY 2006 FH Funds vs. Spend Forecast ($M)

Control Point Variance
PBS Title PBS Projected FY F\\((j:ro gp';'ﬁfja' 2012 2035
2006 Funding Accelerated | Accelerated Other
Forecast . .
Completion | Completion
SNF Stablization and Disposition Storage Ops| HQ-0012X $1.6 $1.5 $0.1
Nuclear Materials Stabilization & Disposition] RL-0011 $160.6 $143.4 $17.1
SNF Stabilization & Disposition RL-0012 $122.6 $117.8 $4.8
Solid Waste Stabilization & Disposition RL-0013 $173.3 $171.4 $1.9
Safeguards & Security| RL-0020 $82.7 $74.4 $8.3
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $52.9 $49.0 $3.9
Nuclear Facility D&D, Remainder of Hanford RL-0040 $68.1 $56.4 $11.7
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0
FFTF Project RL-0042 $46.6 $35.8 $10.8
HAMMER RL-0043 $7.4 $6.0 $1.4
Operate Waste Disposal Facility] RL-0080 $6.5 $6.3 $0.3
HAMMER| SR-MS100 $0.9 $0.7 $0.2
Total FH $723.1 $662.6 $23.3 $17.9 $19.3
NOTE: Numbers are rounded to the nearest $0.1M.
FY 2006 Schedule/Cost Performance ($M)
Fiscal Year To Date ($M) Cprencom et | Mot | oot | s | scte || oo cosvarame ) Sttt
HQ-0012X SNF Stablization and Disposition Storage Ops $1.2 $1.1 $1.0 -$0.1 -10.8% $0.1 5.1% $1.3
RL-0011 Nuclear Materials Stabilization & Disposition $117.1 $124.9 $124.7 $7.9 6.7% $0.3 0.2% $129.3]
RL-0012  SNF Stabilization & Disposition $105.5 $101.8 $106.1 -$3.7 -3.5% -$4.3 -4.2% $119.2
RL-0013 Solid Waste Stabilization & Disposition $145.6 $141.9 $148.4 -$3.7 -2.6% -$6.5 -4.6% $163.3]
RL-0020  Safeguards & Security $69.8 $69.3 $63.9 -$0.5 -0.8% $5.4 7.8% $78.1
RL-0030 Soil & Water Remediation, Groundwater/Vadose $43.6 $40.9 $43.3 -$2.6 -6.1% -$2.4 -5.8% $47.7
RL-0040 Nuclear Facility D&D, Remainder of Hanford $44.9 $55.7 $49.8 $10.8 24.0% $5.9 10.7% $52.8
RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
RL-0042  FFTF Project $30.8 $32.5 $32.5 $1.7 5.5% $0.0 0.1% $34.7
RL-0043 HAMMER $5.8 $5.6 $5.5 -$0.2 -2.8% $0.2 2.9% $7.3
RL-0080 Operate Waste Disposal Facility $5.2 $5.2 $4.9 $0.0 0.0% $0.3 5.9% $5.4
HQ-MS100 HAMMER $0.2 $0.2 $0.7 $0.0 -10.0% -$0.5 -211.2% $0.3
Subtotal Sub-project Work scope $569.8] $579.2 $580.7 $9.4 1.7%| -$1.5 -0.3%| $639.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $10.4 $9.4 $9.5 -$1.0 -9.3% -$0.1 -1.1% $12.0
4.4.6.3 Work Orders from PNNL $7.5 $7.5 $7.1 $0.0 0.0% $0.4 5.8% $8.6
4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0
4.4.6.6+.9 Work Orders from BNI/AMH $0.9 $0.9 $0.4 $0.0 0.0% $0.5 60.3% $1.0
4.4.6.7 Work Orders from CH2M HILL $28.6 $28.6 $26.8 $0.0 0.0% $1.8 2.4% $34.4
4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.1
4.4.6.11 _ Work Orders from WCH $4.2 $4.2 $3.9 $0.0 -0.2% $0.3 7.5% $4.8)
Total Work For Others $51.6 $50.6 $47.6] -$1.0f -1.9% $3.0 5.9% $60.9
Total FH Contract Work scope $621.4| $629.8 $628.3 $8.4 1.4%| $1.5 0.2%| $700.4

Variance threshold is +/- $1M or 10%

Schedule Performance: August 2006 schedule performance reflected a +$8.4M/+1.4 percent favorable
schedule variance. The most significant schedule variances are discussed in Section D, Nuclear Facility D&D,

Remainder of Hanford.

Cost Performance: August 2006 cost performance reflected a +$1.5M/+0.2 percent favorable schedule
variance. The most significant cost variances are discussed in Section D, Nuclear Facility D&D, Remainder of

Hanford.
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FY 2006 Schedule/Cost Performance, continued

Performance Status
FYTD and Monthly ($M)

120.0 T T 800.0
105.0 r 700.0
8 ©
Q o
% 90.0 ~ r 600.0 c
©
£ 75.0 1 - 500.0 £
= o
E 60.0 - - 400.0 t
a &
) 45.0 + r 300.0 a)
< =
€ >
c 30.0 1 r 200.0 i
o
= 15.0 A r 100.0
0.0 7 0.0
Oct-05 |Nov-05 |Dec-05| Jan-06 | Feb-06 |Mar-06 |Apr-06 [May-06|Jun-06 | Jul-06 |Aug-06 |Sep-06
N Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.1 66.0 55.6 73.5 74.9
[——_Monthly BCWP | 43.4 | 525 54.6 52.8 | 499 64.1 55.0 56.7 60.1 50.0 | 90.5
C—IMonthly ACWP | 36.5 | 54.4 58.4 | 47.0 | 545 53.4 | 58.7 | 56.8 65.7 54.1 89.0
——FYTD BCWS 37.9 89.8 1449 | 197.7 | 250.3 | 314.3 | 370.2 | 425.7 | 492.8 | 5449 | 621.4 | 700.4
= FYTD BCWP 434 | 95.8 | 150.6 | 203.4 | 253.3 | 317.4 | 372.4 | 429.1 | 489.2 | 539.3 | 629.8
=0=FYTD ACWP 36.5 | 90.8 | 149.2 | 196.2 | 250.8 | 304.0 | 362.7 | 419.5 | 485.2 | 539.3 | 628.3

Milestone Performance

Milestones represent significant events in project execution. Milestones are established to provide high-level
visibility to critical deliverables and specific status on the accomplishment of these key events. Because of the
relative importance of milestones, the ability to track and assess milestone performance provides an effective
tool for managing the PHMC. FY 2006 milestone information is based upon the current baseline including RL-
approved changes. Changes in both the number and type of milestones from month-to-month are the result
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization),
remains overdue. A request for its extension was denied; therefore, the milestone will remain listed as
overdue until its completion (currently forecast for October 2006).

August 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date,
nor are any currently forecasting late completion.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE  Jcompleted Completed Completed Forecast Forecast Forecast| Total FY
Earl on Late Overdue Earl on Late 2005
y Schedule y Schedule
Enforceable Agreement 14 4 0 0 2 0 0 20
DOE-HQ 0 0 0 0 0 0 0 0
RL 26 3 1 0 6 3 0 39
Total FH 40 7 1 0 8 3 0 59
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Gold Metrics

Measure/Units 1st 2nd 3rd Jul Aug | FY 2006 4th FY 2006
Qtr Qtr Qtr 2006 | 2006 | To Date Qtr Total

Nuclear Facility Completions * (# |Planned = = 1 3 4 7 7
of facilities) Actual 1 2 1 1 1 6
Radioactive Facility Completions (# |Planned = 1 2 1 1 5 4 7
of facilities) Actual - - - - - >
Industrial Facility Completions ** Planned = = = = = = 1 1
(# of facilities) Actual - 2 - - 4 6
Remediation Complete Planned = = 2 - - 2 3 5
(# of release sites) Actual - 11 3 5 - 19
Spent Nuclear Fuel packaged for final | Planned 0.3 0.3 0.3 0.1 0.1 1.1 0.3 1.2
Slspestiiem (ink) Actual | 0.2] 0.28 - - | o048 -
Transuranic Waste shipped for Planned 175 1751 175 58 58 641 175 700
disposal at WIPP (cubic meters) Actual 39 42 177 61 104 424
Low-Level and Mixed Low-Level Planned 583 584 584 195 195 2,141 584 2,335
Waste disposed (cubic meters) Actual | 273| 194 363 123] 158 1111
Material Access Areas Eliminated (# [Planned = = = = = = 1 1
of areas) Actual 1 - - - - 1 -

* Nuclear facility 241ZG Change Facility was completed 23 August 2006.

** Four Industrial facilities were completed in August:
2713E. Office Administration Building - 24 August 2006
2715E, Storage Building - 22 August 2006
2719E, Office Machine Storage - 29 August 2006
2722E, Office Building - 18 August 2006
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Government Furnished Services/ltems

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items
highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue

status.

NOTE: GFS/I data is through September 26, 2006.

RL Letter FH Letter
Reference| SOW | WBS - . No. & FH No. &
; Responsibility|Requirement| GFS/GFI :
ID Section|| Scope P y|=ea Date Submittal Date
Completed Completed
GF0122 C.2.2.2.1.d[wBS - Central Plateau DE-ACO06- TPA M-15
GFS/GFI |[4.1.2.8 200|(D&D and River 96RL 13200 Tentative
Area Corridor Closure c2221 Agreement
Waste Site GES/GFI signed by RL,
Cleanup GF0122 EPA, and
Remediate Ecology
200 Area DE-AC06- Commitment:
Waste 96RL 13200, RL- |30 March
Sites Composite, 6, 2006
GFS/I
| —
DOE/RL-2000-76, Rev. 70 Overview A1l



!!!U! !6’! !Of mance !6,00! !

Section A

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.

Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.
Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue status. NOTE: All
contract deliverable data is through September 26, 2006.

August 2006

Overview

FH Letter RL Letter
Reference SOW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GF Date
Completed Completed
CD0324 C.2.1.1.1.3.c WBS 4.1.1.1.9 |* K Basins Closure DE-AC06- Found fuel and
DELIVERABLES|[Sludge Retrieval 96RL 13200 scrap
& Disposition C.2.1.1.1.3 transferred from
Project DELIVERABLES, |KE to KW
Remove KE CD0324 Commitment:
Basin Sludge 31 July 2005
DE-ACO06- Planned: 9
96RL 13200, RL- [November
012, 1b(3)a 2006
CD0325 C.2.1.1.1.3.c WBS 4.1.1.1.9 ||* K Basins Closure DE-AC06- Found fuel and
DELIVERABLES||Sludge Retrieval 96RL 13200 scrap shipped
& Disposition C.2.1.1.1.3 to CSB.
Project DELIVERABLES, |Commitment:
Retrieve KW CD0325 30 September
Basin Sludge 2006
DE-AC06- Planned: 18
96RL 13200, RL- ([July 2008
| e
CDO0319 C.21.1.15.c¢ WBS 4.1.1.1.9 [+ K Basins Closure DE-AC06- Sludge
DELIVERABLES|[Sludge Retrieval 96RL 13200 removed from
& Disposition C21.1.15 K-East Basin as
Project DELIVERABLES, |required to
Remove KE CD0319 allow removal
Basin Sludge of the basin as
DE-AC06- low-level waste.
96RL 13200, RL- [Commitment:
012, 1b(1) 31 July 2005
Planned: 31
May 2007 %
CD0321 C.2.1.1.1.5.¢c WBS 4.1.1.1.9 ||* K Basins Closure DOE/RL-89-10, ||M-034-33B: K
DELIVERABLES|[Sludge Retrieval C.21.1.15 East sludge
& Disposition DELIVERABLES, |containerization
Project CD0321 completed.
Remove KE Commitment:
Basin Sludge 1 March 2005
Planned: 31
October 2006
CD0326 C.21.1.15¢ WBS 4.1.1.1.9 |* K Basins Closure DE-AC06- Commenced
DELIVERABLES|[Sludge Retrieval 96RL 13200 sludge
& Disposition C21.1.15 treatment
Project DELIVERABLES, [[acceptable
Immobilize and CD0326 under the
Package current draft
KE/KW Basins DE-AC06- WIPP WAC.
Sludge 96RL 13200, RL- [Commitment:
012, 1b(4) 30 March 2006
Planned: 1
December
2008 *
CD0329 C.21.116.c WBS 4.1.1.1.10 [ K Basins Closure DE-AC06- Three K East
DELIVERABLES|[100K 96RL 13200 Basin bays
Decontamination C.2.1.1.1.6 debris and
& Deactivation DELIVERABLES, |contamination
(D&D) CD0329 removed,
Dispostion 105 immobilized or
KE Basin DE-ACO06- encapsulated
96RL 13200, RL- [Commitment:
012, 1c(2)b 28 February
2006
Planned: 2
November
2007

NOTE: K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
FH Letter RL Letter
Reference SOwW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GEI Date
Completed Completed
CDO0330 C.21.1.16.c WBS 4.1.1.1.10 [ K Basins Closure DE-ACO06- K-East Basin
DELIVERABLES|100K 96RL 13200 superstructure
Decontamination C.2.1.1.16 demolished and
& Deactivation DELIVERABLES, ||delivered to
(B&D) CD0330 ERDF
Dispostion 105 Commitment:
KE Basin DE-ACO06- 30 June 2006
96RL 13200, RL- |[Planned: 14
012, 1c(3)a August 2008
CDO0331 C.21.1.16.c WBS 4.1.1.1.10 |+ K Basins Closure DE-ACO06- First K-East
DELIVERABLES|100K 96RL 13200 Basin section
Decontamination C.2.1.1.16 delivered to
& Deactivation DELIVERABLES, [ERDF
(D&D) CDO0331 Commitment:
Dispostion 105 31 July 2006
KE Basin DE-ACO06- Planned: 12
96RL 13200, RL- [December
012, 1c(3)b 2008 *
CDO0334 C.2.1.1.1.6.c WBS 4.1.1.1.10 ||* K Basins Closure DE-ACO06- Last K-East
DELIVERABLES|100K 96RL 13200 Basin section
Decontamination C.21116 delivered to
& Deactivation DELIVERABLES, [ERDF
(D&D) |CD0334 Commitment:
Dispostion 105 30 September
KE Basin DE-ACO06- 2006
96RL 13200, RL- |Planned: 31
012, 1c(3)c July 2009
CDO0337 C.2.1.1.1.7.c WBS 4.1.1.1.10 ||+ K Basins Closure DE-ACO06- 7,600 Ft2 of the
DELIVERABLES|[100K 96RL 13200 circumferential
Decontamination C.2111.7 surface area of
& Deactivation DELIVERABLES, |K-West Basin
[(D&D) [CD0337 walls
Disposition 105 decontaminated
KW Basin DE-ACO06- to allow
96RL 13200, RL- [dewatering
012, 1c(4)c Commitment:
31 August
2006
Planned: 28
December
2009 *
CD0015 C2211l1lc WBS 4.1.2.1.3 |+ Central Plateau D&D DE-ACO06- Deactivated or
DELIVERABLES|Balance of and River Corridor 96RL 13200 dispositioned
Canyon and Closure C22111 facilities as
||Other Facilities DELIVERABLES, |identified in the
Disposition CD0015 Facility RAM
Balance of table.
Canyon and Commitment:
Other Facilities 30 September
2006
CD0444 C22111c WBS 4.1.2.1.1 U|+ Central Plateau D&D DE-ACO06- Five excess
DELIVERABLES|Plant and River Corridor 96RL 13200 facilities
Disposition U |Closure C221.11 demolished to
Plant Ancillary DELIVERABLES, |[slab-on-grade
Facilities CD0444 Commitment:
30 September
2006

NOTE: K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Section A Overview
Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GEI Date
Completed Completed
CD0445 C22111c WBS 4.1.2.1.1 U|+ Central Plateau D&D DE-ACO06- U Plant Canyon
DELIVERABLES||Plant and River Corridor 96RL 13200 Decisional Draft
Disposition U [Closure C.22111 Remedial
Plant Ancillary DELIVERABLES, [[Action Work
Facilities CD0445 Plan
Commitment:
30 September
2006
CD0446 C.2.2.1.2.2.c WBS 4.1.2.2.2 || Plutonium Finishing DE-ACO06- MICON
DELIVERABLES|Maintain Safe Plant Closure 96RL 13200 recabling
and Compliant C.2.2.1.2.2 completed
PFP DELIVERABLES, [Commitment:
Maintain Safe |CD0446 30 September
and Compliant 2006
Facilities, DE-ACO06-
Systems, and 96RL 13200, RL -
Waste Sites at Composite, 11
PFP
CD0350 C22124c |[WBS4.1.224 |- Plutonium Finishing DE-ACQ6- Disposition
DELIVERABLES|Disposition SNM |Plant Closure 96RL 13200 miscellaneous
Disposition C.22124 nuclear material
SNM DELIVERABLES, |stored at PFP
|CD0350 Planned: 30
September
DE-ACO06- 2006
96RL 13200, RL-
011, 1d
CD0447 C.2.2.1.2.4.c WBS 4.1.2.2.4 ||+ Plutonium Finishing DE-ACO06- 794 VIPAC pins
DELIVERABLES|Disposition SNM |Plant Closure 96RL 13200 removed from
Disposition C.2.2.1.24 the Protected
SNM DELIVERABLES, |Area and
|CD0447 dispositioned
as waste or
DE-ACO06- shipped to
96RL 13200, RL- |another
Composite, 2 site/facility
Commitment:
30 September
2006
CDO0346 C.2.2.1.2.5.c WBS 4.1.2.2.5 ||+ Plutonium Finishing DE-ACO06- 63 Pu
DELIVERABLES||Disposition PFP |[Plant Closure 96RL 13200 contaminated
Prepare PFP C.2.2.1.2.5 gloveboxes and
Facilities for DELIVERABLES, |hoods in 234-
Demolition |ICD0346 5Z removed or
decontaminated
DE-ACO06- to low level
96RL 13200, RL- [waste criteria.
011, 2b(4) Commitment:
30 September
2006
Planned: 30
September
2006
CD0412 C.2.2.1.25.c¢ WBS 4.1.2.2.5 |e Plutonium Finishing DE-ACO06- Approximately
DELIVERABLES||Disposition PFP |[Plant Closure 96RL 13200 230
Prepare PFP C.2.2.1.2.5 contaminated
Facilities for DELIVERABLES, [Pu nitrate
Demolition |CD0412 solution storage
containers
DE-ACO06- dispositioned
96RL 13200, RL- [[Commitment:
011, 2b(8) 30 September
2006
Planned: 30
September
2006
DOE/RL-2000-76, Rev. 70 Overview A 14
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Section A Overview
Contract Deliverables, continued
b
FH Letter RL Letter
Reference SOW I . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GF Date
Completed Completed
CD0448 C.22.125.¢ WBS 4.1.2.2.5 [+ Plutonium Finishing DE-AC06- Pie plated glove
DELIVERABLES||Disposition PFP [Plant Closure 96RL 13200 ports on
Prepare PFP C.2.2.1.2.5 inactive
Facilities for DELIVERABLES, |gloveboxes in
Demolition CD0448 234-5Z and
236Z Pu
DE-AC06- processing
96RL 13200, RL- |facilities
Composite, 1a |Commitment:
30 September
2006
CD0449 C.2.21.25.c WBS 4.1.2.2.5 |+ Plutonium Finishing DE-AC06- Vented 26-in
DELIVERABLES||Disposition PFP |Plant Closure 96RL 13200 process
Prepare PFP C.2.2.1.2.5 vacuum header
Facilities for DELIVERABLES, (in 234-5Z
Demolition CD0449 Commitment:
30 September
DE-ACO06- 2006
96RL 13200, RL -
Composite, 1b
CD0450 C.2.2.1.25.c WBS 4.1.2.2.5 [ Plutonium Finishing DE-AC06- PFP Sub-Grade
DELIVERABLES [Disposition PFP |Plant Closure 96RL 13200 EE/CA
Prepare PFP C.2.2.1.25 Commitment:
Facilities for DELIVERABLES, |30 September
Demolition CD0450 2006
DE-ACO06-
96RL 13200, RL -
Composite, 3
CD0451 C.2.2.1.2.5.c WBS 4.1.2.2.5 ||* Plutonium Finishing DE-AC06- RCRA Closure DOE will allow|[0503571
DELIVERABLES||Disposition PFP [Plant Closure 96RL 13200 activities staff Completed: 5
Prepare PFP C.2.2.1.2.5 completed for transferring to |[October 2005
Facilities for DELIVERABLES, [[each 241Z cell PFP escorted
Demolition CD0451 with RCRA access within
permitted tanks the protected
Commitment: area pending
30 September security
2006 clearances.
CD0452 C.22125c¢ WBS 4.1.2.2.5 |+ Plutonium Finishing DE-AC06- Disposition DOE will allow (0503571
DELIVERABLES||Disposition PFP [Plant Closure 96RL 13200 2417 process staff Completed: 5
Prepare PFP C.2.2.1.2.5 tanks as LLW transferring to |[October 2005
Facilities for DELIVERABLES, |or, if required, PFP escorted
Demolition CD0452 configured for access within
removal during the protected
demolition area pending
Commitment: security
30 September clearances.
2006
CD0453 C.2.2.1.2.5.c WBS 4.1.2.2.5 ||* Plutonium Finishing DE-AC06- CERCLA end DOE will allow|[0503571
DELIVERABLES||Disposition PFP [Plant Closure 96RL 13200 point activities staff Completed: 5
Prepare PFP C.2.21.25 completed for transferring to |October 2005
Facilities for DELIVERABLES, ||process piping PFP escorted
Demolition CD0453 and cell access within
penetration in the protected
four of the five area pending
2417 cells security
Commitment: clearances.
30 September
2006
CD0454 C.22.125.¢ WBS 4.1.2.2.5 [+ Plutonium Finishing DE-AC06- RCRA closure DOE will allow|[0503571
DELIVERABLES||Disposition PFP [Plant Closure 96RL 13200 activities staff Completed: 5
Prepare PFP C.2.2.1.2.5 completed for transferring to |[October 2005
Facilities for DELIVERABLES, |the 241ZA PFP escorted
Demolition CD0454 sample access within
glovebox the protected
Commitment: area pending
30 September security
2006 clearances.
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Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GFS/GFI Date
Completed Completed
CD0455 C.2.2.1.25¢ WBS 4.1.2.2.5 |+ Plutonium Finishing DE-ACO06- RCRA closure DOE will allow|{0503571
DELIVERABLES|Disposition PFP |Plant Closure 96RL 13200 activities staff Completed: 5
Prepare PFP C.22.1.25 completed for transferring to |October 2005
Facilities for DELIVERABLES, ([the 241Z piping PFP escorted
Demolition CD0455 Commitment: access within
30 September the protected
2006 area pending
security
clearances.
CD0456 C.2.2.1.2.5.c WBS 4.1.2.2.5 | Plutonium Finishing DE-ACO06- Isolated 2417 DOE will allow||0503571
DELIVERABLES|Disposition PFP |Plant Closure 96RL 13200 utilities staff Completed: 5
Prepare PFP C.22.1.25 Commitment: transferring to |October 2005
Facilities for DELIVERABLES, |30 September PFP escorted
Demolition CD0456 2006 access within
the protected
area pending
security
clearances.
CD0457 C.2.2.1.2.5.c WBS 4.1.2.2.5 | Plutonium Finishing DE-ACO06- 2417 cells DOE will allow||0503571
DELIVERABLES||Disposition PFP |[Plant Closure 96RL 13200 stabilized and staff Completed: 5
Prepare PFP C.2.2.1.2.5 ventilation fans transferring to |October 2005
Facilities for DELIVERABLES, |turned off PFP escorted
Demolition CD0457 Commitment: access within
30 September the protected
2006 area pending
security
clearances.
CD0424 C221.27.c WBS 4.1.2.2.7.1 |+ Plutonium Finishing DE-ACO06- SEP NEPA
DELIVERABLES|Interim Secure |[Plant Closure 96RL 13200 Documentation
Storage Facility C.22127 Commitment:
(ISSF) DELIVERABLES, |30 September
Install Interim CD0424 2006
Secure Storage Planned: 30
Facility (ISSF) September
2006
CD0429 C.2.2.1.2.7.c WBS 4.1.2.2.7.1 ||* Plutonium Finishing DE-ACO06- Demolition of |dentification
DELIVERABLES|Interim Secure |Plant Closure 96RL 13200 five (5) DBT- Y
™ . of the five (5)
Storage Facility C.2.2.1.2.7, related ancillary required
(ISSF) DELIVERABLES, |facilities ancillary
Install Interim CD0429 Commitment: tacilities to be |[£293266/06-
Secure Storage 30 September demolished | [2ES-0011
Facility (ISSF) 2006 by 31 Completed:
Planned: 30 October 1 November
September 2005 2005
2006 "
Commitment
: 31 October
2005
DOE will
allow staff
transferring
to PFP 0503571
escorted Completed:
access within [[5 October
the protected ||2005
area pending
security
clearances.
CD0362 C22141.c WBS 4.1.2.4 « Central Plateau D&D DE-ACO06- Deactivated or
DELIVERABLES|Balance of 200 [and River Corridor 96RL 13200 dispositioned
Area Facilities  |[Closure C.2.2.14.1 facilities as
Cleanup DELIVERABLES, |[identified in the
Disposition CD0362 table below
Balance of the Commitment:
200 Area 30 September
Facilities 2006
DOE/RL-2000-76, Rev. 70 Overview A 16
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Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GEI Date
Completed Completed
CD0230 C.2.2.2.1.c WBS 4.1.2.8 « Central Plateau D&D DOE/RL-89-10, |M-15-46B: 200
DELIVERABLES| 200 Area Waste |and River Corridor C.2.2.2.1 Area chemical
Site Cleanup Closure DELIVERABLES, |[laboratory
Remediate 200 CD0230 waste OUs
Area Waste feasibility study
Sites and proposed
plan/proposed
permit
modification,
including the
past practice
waste sites in
the 200-LW-1
and 200-LW-2
200 area
chemical
laboratory
groups.
Commitment:
30 September
2006
Planned: 30
September
2006
CDO0458 C.2.22.1.c WBS 4.1.2.8 « Central Plateau D&D DE-ACO06- Two U Plant
DELIVERABLES|200 Area Waste [and River Corridor 96RL 13200 Zone waste
Site Cleanup Closure C.2.2.1.2.5 sites
Remediate 200 DELIVERABLES, |remediated
Area Waste |ICD0458 under the
Sites remove, treat,
DE-ACO06- and dispose
96RL 13200, RL- |alternative
Composite, 5 Commitment:
30 September
2006
CD0459 C.2221c WBS 4.1.2.8 « Central Plateau D&D DE-ACO06- Model Groups TPA M-15
DELIVERABLES| 200 Area Waste |and River Corridor 96RL 13200 2-7 Tentative
Site Cleanup Closure C.2.2.1.2.5 supplemental Agreement
Remediate 200 DELIVERABLES, |Sampling and signed by RL,
Area Waste |CD0459 Analysis Plans EPA, and
Sites based on Tri- Ecology
DE-ACO06- Party Commitment:
96RL 13200, RL- (collaboratively 30 March
Composite, 6 developed 2006
DQOs
Commitment:
30 September
2006
CDO0460 C2221c WBS 4.1.2.8 « Central Plateau D&D DE-ACO06- Z-9 Trench
DELIVERABLES| 200 Area Waste |and River Corridor 96RL 13200 slant borehole
Site Cleanup Closure C.2.2.1.25 drilling and
Remediate 200 DELIVERABLES, |[completion of
Area Waste ICD0460 sample analysis
Sites through data
DE-ACO06- validation
96RL 13200, RL- [[Commitment:
Composite, 8a (30 September
2006
CD0461 C.2.22.1c DE-ACO06- Draft A 200-
DELIVERABLES 96RL 13200 PW-1 Remedial
C.22.1.25 Investigation
DELIVERABLES, |Report
CD0461 Commitment:
30 September
DE-ACO06- 2006
96RL13200, RL-
Composite, 8b
DOE/RL-2000-76, Rev. 70 Overview A 17
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Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOwW - . . No. & Needed No. &
D Section WBS Scope| Responsibility [Requirement|Deliverable Date GES/GEI Date
Completed Completed
CD0462 C.24.1.2.c WBS 4.1.4.1.2 |+ FFTF Closure DE-ACO06- IDS vessel,
DELIVERABLES|Transition FFTF 96RL 13200 process loop,
Complex C.24.1.2 storage tank (T-
Transition DELIVERABLES, |[43) drained to
FFTF Complex CD0462 the maximum
extent practical
DE-ACO06- and sodium
96RL 13200, RL- |[transferred to
Composite, 10 |the Sodium
Storage Facility
Commitment:
30 September
2006
CD0071 C.2.6.4.c WBS 4.1.6.4 « Soil and Water DE-ACO06- 100 HR-3 H
DELIVERABLES|100 Area Remediation/Groundwater||96RL 13200 Area remedial
Groundwater Vadose Zone and WSCF (C.2.6.4 action
Remediation DELIVERABLES, |[objectives
Remediate 100- CD0071 attained.
HR-3 Commitment:
Groundwater DE-ACO06- 30 September
96RL 13200, RL- |2006
030, 1la(l)a Planned: 30
September
2006
CD0385 C.2.6.4.c WBS 4.1.6.5 « Soil and Water DE-ACO06- 100-NR-2
DELIVERABLES|Groundwater Remediation/Groundwater |[96RL 13200 passive aquifer
Remediation Vadose Zone and WSCF |[C.2.6.4 barrier installed
Technologies DELIVERABLES, [Commitment:
Implement CD0385 30 September
Groundwater 2006
Remediation DE-ACO06- Planned: 30
Technologies 96RL 13200, RL- [September
030, 1a(3)b 2006
| e
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Overview

Reference
ID

SOwW
Section

WBS
Scope

Responsibility

Requirement

Deliverable

FH Letter
No. &
Date

Completed

Needed
GFS/GFI

RL Letter
No. &
Date

Completed

CDO0076

DELIVERABLES

WBS 4.1.1.1.8
100K Safe &

Compliant
Maintain and
Update Safety
Basis and
Authorization
Agreement for
SNF Facilities

WBS 4.2.1.1
CSB (FY 2005)
(Completed
FYO05)
Maintain Safe &
Compliant
Canister
Storage
Building
Facility
Operations
(thru FY2005)

WBS 4.2.1.1
CSB (FY 2005)
(Completed

FY05)
Maintain Safe &

Compliant
Canister
Storage
Building
Facility
Operations
(thru FY2005)

WBS 4.2.1.1
CSB (FY 2005)
(Completed

FY05)
Maintain Safe &

Compliant
Canister
Storage
Building
Facility
Operations
(thru FY2005)

« K Basins Closure

DE-ACO06-

96RL 13200
C.3.1.2
DELIVERABLES
CD0076

Spent Nuclear Fuel Pr
Safety Analysis Rep
Hazard Analysis Data (Annual)

oject Upd
ort (SAR)

ate to Final
Including

Spent Nuclear
Fuel Project
Update to Final
Safety Analysis
Report (SAR)
Including
Hazard Analysis
Data (FY 2006)
Planned: 30
September
2006

CDO0442

C.3.2.1.c
DELIVERABLES

WBS 4.2.2
Central Waste

Complex (CWC)
Maintain Safe &
Compliant
Central Waste
Complex
Facility
Operations

« Solid Waste
Stabilization and
Disposition

DE-ACO06-

96RL 13200
c3.21
DELIVERABLES
CD0442

DE-ACO06-
96RL 13200, H.41

Authorization Agreement for Solid Waste
Operations Complex (SWOC) - includes CWC
& LLBG, WRAP and T Plant (review annually

and update as necessary)

Authorization
Agreement for
SWOC Review

(2006)
Planned: 19
October 2006
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Section A Overview
Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOwW WBS Responsibility |Requirement|Deliverable No. & Needed No. &
ID Section Scope P y q Date GFS/GFI Date
Completed Completed
CD0391 C34.1l.c WBS 4.2.13 * Solid Waste DOE/RL-89-10 M-016-093:
DELIVERABLES|WSD Project Stabilization and C34.1 W orkplan for
Management Disposition DELIVERABLES, (|preparation of
Provide Waste CD0391 TRU/TRUM
Management waste.
Services Commitment:
30 September
2006
Planned: 30
September
2006
CD0108 C.39.1.c WBS 4.2.7 300 ||* Solid Waste DE-ACO06- Submittal of Department of Natural
DELIVERABLES |[Area Liquid Stabilization and 96RL 13200 : :
Effluent Disposition C301 Resources Land Lease Monitoring Report
Facilities DELIVERABLES (Monthly)
Mainta_in Safe & CD0108 Submittal of
Compliant 300 Department of
Area T'.EDF Natural
Operations Resources Land
Lease
Monitoring
Report (2006,
August)
Planned: 29
September
2006
CD0394 C.3.10.3.c WBS 4.2.11 * Solid Waste DE-ACO06- 4200 cubic
DELIVERABLES|TRU Retrieval | Stabilization and 96RL 13200 meters
Retrieve Disposition C.3.10.3 (cumulative) of
Suspect TRU DELIVERABLES, |[suspect TRU
from LLBG CD0394 retrieved
Commitment:
DE-ACO06- 30 September
96RL 13200, RL- (2006
013-2, 2(4) Planned: 30
September
2006
CDO0399 C.3.11l1c WBS 4.2.10 « Solid Waste DE-ACO06- 5600 cubic
DELIVERABLES ||MLLW Stabilization and 96RL 13200 meters
Treatment Disposition c.3.11.1 (cumulative) of
Treat MLLW DELIVERABLES, |[MLLW treated
CD0399 or disposed.
Commitment:
DE-ACO06- 30 September
96RL 13200, RL- |[2006
013-2, 1a(4) Planned: 30
September
2006
CD0400 C.3.11.1.c WBS 4.2.10 . Sol!(;l Wgste DE-ACO06- RH/CH and Large Container progress report
DELIVERABLES|MLLW Stabilization and 96RL 13200 (Ann ual)
Treatment Disposition C.3.11.1
Treat MLLW DELIVERABLES, [[RH/CH and
CD0400 Large Container
progress report
(2006)
Planned: 30
September
2006
DOE/RL-2000-76, Rev. 70 Overview A 20
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Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference SOwW WBS - . . No. & Needed No. &
h Responsibility [Requirement|Deliverable
ID Section Scope Date GFS/GFI Date
Completed Completed
CD0401 _géj\-/lElF& BLES 4\2/85 43.1.6 |- Safety & Health 9_%Ef1%g%b Performance Analyses and Identification of
DELIVERABLES|[Emergency ;
Preparedness CA511 Recurring Occurrences (Quarterly)
Emergency DELIVERABLES, |Performance
Preparedness CD0401 Analyses and
Identification of
Recurring
Occurrences (FY
2006, 3rd
Quarter)
Planned: 20
October 2006
CD0463 C.4.2.25.c WBS 4.3.3.3 « Closure Services and DE-AC06- 230 kV A-8
DELIVERABLES ||Electrical Infrastructure 96RL 13200 Substation
System C.4.2.25 replacement
Reliability DELIVERABLES, |[construction
Projects CD0463 completed
Provide Commitment:
Electrical DE-ACO06- 30 September
System 96RL 13200, RL- (2006
Upgrades |Somposite.9a
CD0464 C.4.2.25¢ WBS 4.3.3.3 « Closure Services and DE-AC06- 13.8 kV
DELIVERABLES ||Electrical Infrastructure 96RL 13200 distribution line
System C.4.2.25 between A-8
Reliability DELIVERABLES, ((251W) and A-7
Projects CD0464 (151KW)
Provide installed
Electrical DE-AC06- Commitment:
System 96RL 13200, RL- (130 September
Upgrades Composite, 9b (2006
CD0114 %BLES Wt o Safety & Health 9%';“% Nuclear Material Accountability Transaction
aterial Contro
and C4241, Data Report (Monthly)
[|Accountability DELIVERABLES, |[Nuclear Material
Material CD0114 Accountability
Control and Transaction Data
Accountability Report (FY2006
September)
Planned: 12
October 2006
CDO0115 C4.241c WBS 4.3.5.6 « Safety & Health DE-AC06- Nuclear Material Balance Report (Month|y)
DELIVERABLES (|Material Control 96RL 13200 -
and C.4.2.41 Nuclear Material
||Accountability DELIVERABLES, |Balance Report
Material CDO0115 (FY2006
Control and September)
Accountability Planned: 15
October 2006
CDO0122 C4.241c WBS 4:3.5.1 « Safety & Health DE-ACO06- Protective Force Strength Report (Quarter]y)
DELIVERABLES |Protective 96RL 13200 -
Eorces C.4.2.41 Protective Force
Hanford Patrol DELIVERABLES, ||Strength Report
CD0122 (2006 4th
Quarter)
Planned: 20
October 2006
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Contract Deliverables, continued
FH Letter RL Letter
Reference Sow WBS Responsibility |Requirement|Deliverable No. & Needed No. &
ID Section Scope P y q Date GFS/GFI Date
Completed Completed
CDO0120 C.4.241.c WBS 4.3.5.6 « Safety & Health DE-ACO06- Qu arteriy Ca_tegory of End|ng Invento ry
DELIVERABLES |[Material Control 96RL 13200 Report
and C.4.2.41 p
Accountability DELIVERABLES, |Quarterly
Material CD0120 Category of
Control and Ending Inventory
Accountability Report (2006 4th
Quarter)
Planned: 15
October 2006
CDO0119 C.4.2.41.c WBS 4.3.5.3 « Safety & Health DE-ACO06- Qu arteriy Classification Officers Report
DELIVERABLES |[Information 96RL 13200
Security C.4.2.41 Quarterly
Information DELIVERABLES, ||Classification
Security CD0119 Officers Report
(2006 4th
Quarter)
Planned: 20
October 2006
CDO0116 C.4.241.c WBS 4.3.5.7 « Safety & Health DE-ACO06- Status Report on DOE Findings (Quarteﬂy)
DELIVERABLES|[Safeguards & 96RL 13200
Security C.4.2.41 Status Report on
Program DELIVERABLES, | POE Findings -
Management CD0116 4th Quarter
Safeguards & FY2006
Security Planned: 10
October 2006
CDO0123 C.4.2.42.c WBS 4.3.1.1.5 ||« Closure Services and DE-ACO06- Solid Waste Landfill Monitoring Report
DELIVERABLES|[Dry Waste Infrastructure 96RL 13200 (An nu al)
Disposition C.4.2.42
Sanitary Waste DELIVERABLES, ||Solid Waste
Disposal CD0123 Landfill
Monitoring
Report (2006)
Planned: 30
September 2006
CDO0125 C.4.2.50.c WBS 4.3.1.1.1 ||« Closure Services and DE-AC06- Hanford Site 10-Year Load Forecast (Annuai)
DELIVERABLES |[Electrical Infrastructure 96RL 13200 -
Utilities C.4.2.50 Hanford Site 10-
Utilities DELIVERABLES, || Year Load
Operations and CD0125 Forecast (2006)
Maintenance-- Planned: 30
Electrical September 2006
Utilities
CD0300 C.4.2.52.c WBS 4.3.1.1.3 ||« Closure Services and DE-ACO06- 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES |[Water Infrastructure 96RL 13200 (Monthl )
Compliance and C.4.2.52 y
Sampling DELIVERABLES, [[200E, 200W, 400
Utilities CD0300 Area Drinking
Operations and W ater Report
Maintenance-- (2006,
Water September)
Compliance Planned: 10
and Sampling October 2006
CDO0145 Cb.1l.lc WBS 4.4.3.3 » Regulatory Compliance || WA780008967, | Closure/Post-Closure Cost Estimate (Annuai)
DELIVERABLES|Environmental Permit Condition
Protection Il.LH.1. (Sept. 94) |Closure/Post-
Environmental Closure Cost
Protection WA780008967, ||Estimate (2006)

Permit Condition
II.H.2. (Sept. 94)

DE-ACO06-

96RL 13200
C.5.1.1
DELIVERABLES
CD0145

Planned: 17
October 2006
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Section A Overview
Contract Deliverables, continued
)
FH Letter RL Letter
Reference SOwW WBS Responsibility |Requirement|Deliverable No. & Needed No. &
ID Section Scope Date GFS/GFI Date
Completed Completed
CD0288 C.5.1.1.c WBS 4.4.3.3 « Regulatory Compliance || DE-ACO06- National Pollutant Discharge Elimination
DELIVERABLES|[Environmenta] 13200, System Discharge Monitoring Report
Environmental DELIVERABLES (Monthly)
Protection CD0288 National Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (2006,
August)
Planned: 25
September 2006
National Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (2006,
September)
Planned: 25
October 2006
CD0154 C51.1.c WBS 4.4.3.3 « Regulatory Compliance || WA780008967, Quarteﬂy RCRA Permit Class | Modification
DELIVERABLES|Environmental Permit Condition Notification
Protection I.C.3
Environmental Quarterly RCRA
Protection DE-ACO06- Permit Class |
96RL 13200 Modification
C51.1 Notifications
DELIVERABLES, |[(2006 4th
CD0154 Quarter)
Planned: 1
October 2006
CD0293 C.5.1.3.c WBS 4.4.3.7 « Regulatory Compliance || DE-ACO06- Quarteﬂy Update of the Startup Notification
DELIVERABLES mﬂ‘é'li—yirrsggty L9200, Report for Fluor Hanford Managed Facilities
DELIVERABLES, |[Quarterly Update
CD0293 of the Startup
Notification
Report for Fluor
Hanford
Managed
Facilities (2006
4th Quarter)
Planned: 20
October 2006
CD0270 C.53.1.c WBS 4.4.2 « Business Services DE-ACQ06- Conference Management Report Qu arter]y)
DELIVERABLES |[Financial 96RL 13200
Systems C53.1 Conference
Accounting DELIVERABLES, |[Management
System CD0270 Report (2006 4th
Quarter)
Planned: 10
October 2006
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Contract Deliverables, continued
FH Letter RL Letter
Reference SOwW WBS - . . No. & Needed No. &
h Responsibility |Requirement|Deliverable
ID Section Scope Date GFS/GFI Date
Completed Completed
CDO0179 C.5.3.1c WBS 4.4.2 * Business Services DE-ACO06- Contract Funds Status Report (Month|y)
DELIVERABLES|Financial 96RL 13200
Systems C5.3.1 Contract Funds
Accounting DELIVERABLES, | Status Report
System CD0179 (August FY06)
Planned: 29
September 2006
Contract Funds
Status Report
(September
FY06)
Planned: 1
October 2006
CDo177 —SSL?V:E(I:? ABLES \é\_/BS 4_-4|-2 - Business Services 9_%%51%%%6 U.S. Department of Labor Form 5500 - Annual
inancial 96RL 13200, . ; -
Systems C531 Return of Fiduciary of Employer Benefit Trust
Accounting DELIVERABLES (Annual)
System CD0177 U.S. Department
peacs - |obrrem
96RL13200.J.  |[Return of
APP. B, 4.3.2B(2 Fiduciary of
Employer Benefit
Trust (2006)
Planned: 15
October 2006
CD0271 C.53.1c WBS 4.4.2 « Business Services DE-ACO06- Depreciation Charges (Month|y)
DELIVERABLESI|Financial 96RL 13200 5 i
Systems C.5.3.1 épreciation
Accounting DELIVERABLES, |Charges (FY2006
System CD0271 September)
Planned: 10
October 2006
CD0273 Cc53.1c WBS 4.4.2 * Business Services DE-ACO06- Erroneous Payment Report (Quarter|y)
DELIVERABLES|[Financial 96RL 13200
Systems C.5.3.1 Erroneous
Accounting DELIVERABLES, |Payment Report
System CD0273 (FY2006 4th
Quarter)
Planned: 15
October 2006
CDO0173 C.5.3.1c WBS 4.4.2 * Business Services DE-ACO06- Financial Information System (F|S)
DELIVERABLES|Financial 96RL 13200 :
Svstems cosl Management & Reporting System (MARS)
Accounting DELIVERABLES (Month-End Deadlines)
System CD0173 Financial
Information
System (FIS)
Management &
Reporting System
(MARS) (FY2006
September)
Planned: 10
October 2006
CD0279 C53.1c WBS 4.4.2 * Business Services DE-ACO06- Fiscal Year 200X Year-End Requirements and
DELIVERABLESI|Financial 96RL 13200 . .
Systems Cos1 FY200X Planning Requirements (Annual)
Accounting DELIVERABLES, |Fiscal Year 200X
System CD0279 Year-End
Requirements
and FY200X
Planning
Requirements
(FY2006)
Planned: 30
September 2006
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Contract Deliverables, continued

FH Letter RL Letter
Reference SO\.N WBS Responsibility |Requirement|Deliverable No. & Needed No. &
ID Section Scope Date GFS/GFI Date
Completed Completed
CD0277 Cb5.3.1.c WBS 4.4.2 « Business Services DE-ACO06- Fiscal Year 200X Travel Targ et Report
DELIVERABLES g'“;gﬁﬁ' LRL3200. (Quarterly) [include FY200X Travel Target for
Accounting DELIVERABLES following year in 4th Quarter Report]
System €D0277 Fiscal Year 2006
Travel Target
Report (4th
Quarter)
Planned: 23
October 2006
CD0281 Cb5.3.1l.c WBS 4.4.2 « Business Services DE-ACO06- Fluor Hanf()rd, |nc_, Cost Submittal FHXXXX
DELIVERABLES|Financial 96RL 13200 (Monthl )
Systems C531 y
Accounting DELIVERABLES, ||Fluor Hanford,
System CD0281 Inc., Cost
Submittal
FHXXXX (FY2006
September)
Planned: 10
October 2006
CD0406 C5.3.1.c WBS 4.4.2 « Business Services DE-ACO06- Multi Emp|0yer Pension Plan Actuarial
DELIVERABLES|Financial 96RL 13200 :
Systems CB531 Valuation Report (Annual)
Accounting DELIVERABLES, [Multi Employer
System CD0406 Pension Plan
Actuarial
Valuation Report
(2006)
Planned: 30
September 2006
CD0309 C.5.3.4.c WBS 4.4.3.14 ||+ Workforce Services DE-ACO06- Annual Report on Contractor Workforce
DELIVERABLES|Work Force 96RL 13200 :
Services Cb3a Restructuring
Contract DELIVERABLES, [|Annual Report on
Reporting CD0309 Contractor
(Human W orkforce
Resources) Restructuring
(2006)
Planned: 14
October 2006
CD0290 C.5.3.4.c WBS 4.3.1.7.8 ||» Business Services DE-ACO06- Procurement Balanced ScoreCard (Annua|)
DELIVERABLES |Acquisition and 96RL 13200
Materials C.5.3.4 Procurement
Management DELIVERABLES, |Balanced
Contract CD0290 ScoreCard
Reporting (FY2006)
(Acquisitions) Planned: 15
October 2006
CD0272 C.5.34.c WBS 4.4.3.14 ||» Workforce Services DE-ACO06- EEO-1 Report - Required by and sent to the
DELIVERABLES [ ork Force LRLI3200 U.S. Department of Labor (Annual)
Contract DELIVERABLES, |[EEO-1 Report -
Reporting CD0272 Required by and
(Human sent to the U.S.
Resources) Department of
Labor (FY2006)
Planned: 30
September 2006
CD0285 C.5.34.c WBS 4.4.3.5 « Internal Audit DE-ACO06- Internal Audit Quarteﬂy Status Report
DELIVERABLES [Internal Audit 96RL 13200 -
Contract C.5.3.4 Internal Audit
Reporting DELIVERABLES, |[Quarterly Status
(Internal Audit) CD0285 Report (4th
Qurarter FY 2006)
Planned: 20
October 2006
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Contract Deliverables, continued

FH Letter RL Letter
Reference SOwW WBS - . . No. & Needed No. &
; Responsibility |Requirement|Deliverable
ID Section Scope Date GFS/GFI Date
Completed Completed
CD0189 C534c WBS 4.4.5 « Project Operations DE-ACO06- Make-or-Buy Plan (Annual update)
DELIVERABLES|Project Center 96RL 13200
Operations C.5.3.4 Make-or-Buy Plan
Support DELIVERABLES, ||(2006)
Contract CD0189 Planned: 30
Reporting September 2006
(POC)
CD0295 C.5.34.c WBS 4.4.3.14 |[» Workforce Services DE-ACO06- Report of Compen sation (Forms DOE-F-
DELIVERABLES|Work Force 96RL 13200
Services Cosa 3230.6a and DOE-E-3230.6b) (Annual)
Contract DELIVERABLES, ||Report of
Reporting CD0295 Compensation
(Human (Form DOE-F-
Resources) 3230.6a)
(FY2006)
Planned: 5
October 2006
CD0298 C.5.3.4.c WBS 4.4.3.14 ||» Workforce Services DE-ACO06- VETS-100 Report - Required by and sent to
DELIVERABLES|Work Force 96RL 13200
Senvices XY the U.S. Department of Labor (Annual)
Contract DELIVERABLES, [VETS-100 Report
Reporting CD0298 - Required by and
(Human sent to the U.S.
Resources) Department of
Labor (FY2006)
Planned: 30
September 2006
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